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ESTIMATE RUN 09/30/2021

ESTIMATE SUMMARY 13:10:14

CONTID: C24400         ESTIMATE NO: 0001 PROG 2005

PCN: 24400-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH7 FLOOD REPAIRS CP1 PERCENT TIME:

PROJECT NO: ER007A-034                    

PR SH7 FLOOD REPAIRS CP1

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,494,196.51 PARTICIPATING $ $ 3,283,365.09

AWARD PROJECT AMT: 30,593,034.49 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,419.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.80%

30,210,831.42

3,283,365.09

3,283,365.09

3,248,945.94

$

$

$

$

3,283,365.09

0.00

3,283,365.09

0.00

3,283,365.09

-34,419.15

0.00

3,248,945.94

0.00

AMOUNT DUE 3,248,945.94 3,248,945.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,248,945.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.0 TIME ALLOW: 12/31/2022 ??:??:??

ORIG TIME ALLOW: 12/31/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/202109/30/2021

06/23/2021

08/04/2021

08/09/2021

08/23/2021
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

3.800

201-00001  
 

25,225.203.800

25,225.20

23.000

ACRE

6,638.21000

0010 *Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

5,704.88000

0015 *Removal of Tree 0.000

240.000

202-00010  
 

138,319.20240.000

138,319.20

438.000

EACH

576.33000

0020 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

7.000

EACH

866.02000

0025 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

1,617.000

LF  

11.71000

0030 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

4.000

EACH

237.10000

0035 *Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

19.000

LF  

106.48000

0040 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

1,433.000

LF  

6.58000

0045 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

37.000

SY  

44.89000

0050 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

25,787.000

SY  

13.13000

0055 *Removal of Building(s) 0.000

0.000

202-00300  
 

0.000.000

0.00

1.000

L S 

3,118.69000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

1.000

EACH

6,069.93000

0065 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

76.000

LF  

12.41000

0070 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

11,185.000

LF  

6.18000

0075 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

836.000

LF  

12.81000

0080 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

28.000

EACH

792.07000

0085 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

3.000

EACH

1,794.84000

0090 *Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

34.000

HOUR

506.41000

0095 *Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

23,218.000

CY  

47.10000

0100 *Unclassified Excavation (CIP)(Roadway) 0.000

0.000

203-00000  
 

0.000.000

0.00

4,331.000

CY  

61.44000

0105 *Unclassified Excavation (Channel Grading) 0.000

0.000

203-00015  
 

0.000.000

0.00

8,753.000

CY  

110.98000

0110 *Rock Scaling 0.000

0.000

203-00598  
 

0.000.000

0.00

330.000

HOUR

1,127.27000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Irregular Channel Toe 0.000

0.000

203-01000  
 

0.000.000

0.00

6,451.000

LF  

65.32000

0120 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

242.73000

0125 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

140.000

HOUR

182.79000

0130 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

750.000

HOUR

249.87000

0135 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

200.000

HOUR

116.63000

0140 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

300.000

HOUR

167.08000

0145 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

140.000

HOUR

155.24000

0150 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

490.48000

0155 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

990.000

HOUR

62.52000

0160 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

15,085.000

CY  

28.01000

0165 *Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

2,092.000

CY  

129.36000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

15,085.000

CY  

158.11000

0175 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

122.000

CY  

85.39000

0180 *Seeding Media 0.000

0.000

207-00706  
 

0.000.000

0.00

14,880.000

CY  

17.69000

0185 Erosion Log Type 2 (12 Inch) 0.000

610.000

208-00008  
 

4,745.80610.000

4,745.80

1,330.000

LF  

7.78000

0190 Erosion Log (Type 3)(12 Inch) 0.000

270.000

208-00023  
 

1,501.20270.000

1,501.20

20,830.000

LF  

5.56000

0195 Aggregate Bag 0.000

561.000

208-00035  
 

5,144.37561.000

5,144.37

30,000.000

LF  

9.17000

0200 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

118.000

EACH

387.49000

0205 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

38.000

EACH

800.42000

0210 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

24.000

EACH

6,096.36000

0215 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

896.000

HOUR

171.08000

0220 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

120.000

HOUR

279.54000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Erosion Control Management 0.000

20.000

208-00207  
 

29,626.2020.000

29,626.20

168.000

DAY 

1,481.31000

0230 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

1,550.000

LF  

10.80000

0235 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

526.000

LF  

120.15000

0240 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

986.000

LF  

8.69000

0245 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

12.000

EACH

380.12000

0250 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

8.000

EACH

543.03000

0255 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

1,050.000

LF  

196.17000

0260 Rock Anchor 0.000

0.000

211-01300  
 

0.000.000

0.00

8.000

EACH

3,306.30000

0265 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

113,786.22000

0270 Soil Preparation (Special) 0.000

0.000

212-00047  
 

0.000.000

0.00

1.000

ACRE

1,863.09000

0275 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

13,975.000

LB  

0.90000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

504.000

CY  

49.05000

0285 Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

95,000.000

LB  

1.71000

0290 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

6,034.000

LB  

0.58000

0295 Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

554.000

LB  

16.76000

0300 Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

4.200

ACRE

2,424.62000

0305 Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

23.750

ACRE

1,374.74000

0310 Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

2.220

ACRE

2,259.31000

0315 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

27.950

ACRE

3,747.14000

0320 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

15.000

ACRE

3,394.47000

0325 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

83.000

EACH

171.38000

0330 *Extended Landscape Preservation 0.000

0.000

214-00008  
 

0.000.000

0.00

1.000

L S 

115,720.50000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

5,810.000

EACH

9.48000

0340 Live Willow Poles 0.000

0.000

214-01016  
 

0.000.000

0.00

1,080.000

EACH

28.54000

0345 *Large Woody Material 0.000

0.000

214-01032  
 

0.000.000

0.00

208.000

EACH

2,358.76000

0350 Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

2,656.000

EACH

3.97000

0355 Nursery Stock Deep Rooted Container (DRC # 40) 0.000

0.000

214-01402  
 

0.000.000

0.00

519.000

EACH

33.83000

0360 Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

114.000

EACH

39.24000

0365 Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

51.000

EACH

5.33000

0370 Transplant Seedling 0.000

0.000

215-00500  
 

0.000.000

0.00

60.000

EACH

15.99000

0375 Coir Mat 0.000

0.000

216-00306  
 

0.000.000

0.00

260.000

SY  

10.64000

0380 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

100.000

HOUR

82.66000

0385 Noxious Weed Management 0.000

0.000

218-00000  
 

0.000.000

0.00

1.000

L S 

53,500.00000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

100.000

HOUR

80.45000

0395 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

82.66000

0400 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

6.07000

0405 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

395,000.00000

0410 Materials Management Plan 0.000

0.000

250-00204  
 

0.000.000

0.00

1.000

L S 

53,500.00000

0415 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

5,372.000

CY  

49.10000

0420 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

955.000

TON 

162.91000

0425 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

8,382.000

TON 

105.59000

0430 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

888.000

TON 

119.47000

0435 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

743.000

CY  

222.83000

0440 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

888.000

CY  

219.71000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *In-Channel Boulder Feature (Riffle) 0.000

0.000

506-00600  
 

0.000.000

0.00

8.000

EACH

12,219.92000

0450 In-Channel Boulder Feature (Step) 0.000

0.000

506-00601  
 

0.000.000

0.00

16.000

EACH

5,069.60000

0455 In-Channel Boulder Feature (Boulder Cascade) 0.000

0.000

506-00602  
 

0.000.000

0.00

4.000

EACH

5,133.67000

0460 In-Channel Boulder Feature (Habitat Boulder Field) 0.000

0.000

506-00603  
 

0.000.000

0.00

43.000

EACH

9,212.48000

0465 Reclaimed Rock (Angular Rock-Rundown) 0.000

0.000

506-00960  
 

0.000.000

0.00

346.000

CY  

256.90000

0470 Reclaimed Rock (Angular Boulder) 0.000

0.000

506-00970  
 

0.000.000

0.00

5.000

CY  

1,192.01000

0475 Harvest Reclaimed Rock (Angular Rock) 0.000

0.000

506-03000  
 

0.000.000

0.00

3,154.000

CY  

51.05000

0480 Harvest Reclaimed Rock (Habitat Boulder) 0.000

0.000

506-03010  
 

0.000.000

0.00

487.000

CY  

33.80000

0485 *Harvest Reclaimed Rock (Angular Boulder) 0.000

0.000

506-03020  
 

0.000.000

0.00

753.000

CY  

55.40000

0490 Reclaimed Rock (Angular Rock-Nuisance Protection) 0.000

0.000

506-03050  
 

0.000.000

0.00

1,626.000

CY  

109.69000

0495 *Riprap (18 Inch-Nuisance Protection) 0.000

0.000

506-04018  
 

0.000.000

0.00

655.000

CY  

232.32000
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PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Riprap (24 Inch-Habitat Boulder Toe) 0.000

0.000

506-04024  
 

0.000.000

0.00

669.000

CY  

260.92000

0505 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

86.000

CY  

2,857.32000

0510 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

26.000

CY  

4,233.05000

0515 Environmental Concrete Stain 0.000

0.000

601-40410  
 

0.000.000

0.00

828.000

SF  

32.07000

0520 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

8,265.000

LB  

1.79000

0525 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

50.000

LB  

2.48000

0530 Culvert Lining (24 Inch) 0.000

0.000

603-00026  
 

0.000.000

0.00

204.000

LF  

504.23000

0535 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

73.000

LF  

246.25000

0540 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

853.000

LF  

272.40000

0545 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

500.000

LF  

303.44000

0550 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

52.000

LF  

341.24000
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0555 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

53.000

LF  

384.25000

0560 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

156.000

LF  

440.96000

0565 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02365  
 

0.000.000

0.00

53.000

LF  

337.67000

0570 68x43 Inch Reinforcement Concrete Pipe Elliptical 
(Complete 

0.000

0.000

603-02545  
 

0.000.000

0.00

47.000

LF  

636.91000

0575 76x48 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02605  
 

0.000.000

0.00

65.000

LF  

933.17000

0580 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

1,089.45000

0585 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

16.000

EACH

1,196.45000

0590 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

7.000

EACH

1,309.87000

0595 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,563.46000

0600 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

1.000

EACH

1,772.11000

0605 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

4.000

EACH

2,382.41000



CONTID: C24400         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 24400-BID    ESTIMATE RUN 09/30/2021

PROJECT: ER007A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

0.000.000

0.00

2.000

EACH

2,085.72000

0615 68x43 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05154  
 

0.000.000

0.00

2.000

EACH

5,766.52000

0620 76x48 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05160  
 

0.000.000

0.00

1.000

EACH

7,242.24000

0625 24 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15024  
 

0.000.000

0.00

11.000

LF  

631.70000

0630 24 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31324  
 

0.000.000

0.00

1.000

EACH

863.65000

0635 6x3 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70603  
 

0.000.000

0.00

61.000

LF  

1,065.10000

0640 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

10,822.11000

0645 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

13,025.24000

0650 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

14,738.000

LF  

64.04000

0655 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

28.000

EACH

4,707.47000

0660 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

11,500.000

LF  

3.07000
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0665 Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

3,000.000

SF  

35.09000

0670 Construction Surveying 0.000

0.160

625-00000  
 

118,716.350.160

118,716.35

1.000

L S 

741,977.19000

0675 *Mobilization (without Autopay) 0.000

0.210

626-00100  
 

780,360.000.210

780,360.00

1.000

L S 

3,716,000.00000

0680 *Mobilization (without Autopay) Overhead 0.000

0.250

626-00100  
 

1,355,700.000.250

1,355,700.00

1.000

L S 

5,422,800.00000

0685 Public Information Management (Tier II) 0.000

25.000

626-01112  
 

18,515.0025.000

18,515.00

420.000

DAY 

740.60000

0690 Locate Monuments 0.000

12.000

629-01110  
 

1,990.2012.000

1,990.20

12.000

HOUR

165.85000

0695 *Flagging 0.000

306.000

630-00000  
 

12,298.14306.000

12,298.14

28,000.000

HOUR

40.19000

0700 *Pilot Car Operation 0.000

62.000

630-00001  
 

4,377.2062.000

4,377.20

4,138.000

HOUR

70.60000

0705 *Traffic Control Inspection 0.000

1.000

630-00007  
 

380.121.000

380.12

40.000

DAY 

380.12000

0710 *Traffic Control Management (Special) 0.000

24.000

630-00017  
 

28,761.6024.000

28,761.60

652.000

DAY 

1,198.40000

0715 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

760.24000
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0720 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

271.511.000

271.51

8.000

EACH

271.51000

0725 *Construction Traffic Sign (Panel Size A) 0.000

21.000

630-80341  
 

2,280.8121.000

2,280.81

109.000

EACH

108.61000

0730 *Construction Traffic Sign (Panel Size B) 0.000

18.500

630-80342  
 

2,712.4718.500

2,712.47

102.000

EACH

146.62000

0735 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

369.262.000

369.26

20.000

EACH

184.63000

0740 *Construction Traffic Sign (Special) 0.000

60.000

630-80344  
 

1,629.6060.000

1,629.60

552.000

SF  

27.16000

0745 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

43.44000

0750 *Portable Message Sign Panel 0.000

4.000

630-80355  
 

28,237.324.000

28,237.32

10.000

EACH

7,059.33000

0755 *Drum Channelizing Device 0.000

20.000

630-80360  
 

1,194.8020.000

1,194.80

300.000

EACH

59.74000

0760 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

6.000

EACH

4,344.20000

0765 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

208.29000

0770 *Traffic Cone 0.000

5.000

630-80380  
 

81.505.000

81.50

100.000

EACH

16.30000
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0775 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

8.000

EACH

10,480.38000

0780 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

175.000

DAY 

705.93000

0785 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

62,447.88000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

625.000

F A 

1.00000

0795 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0800 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0805 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0810 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

25,600.000

F A 

1.00000

0815 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

32,300.000

F A 

1.00000

0820 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0825 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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0830 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0835 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0840 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

2,781,637.000

F A 

1.00000

CAT 2,562,437.852,562,437.8532,741,943.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 *Field Office (Special) 0.000

1.000

620-00005  
 

695,755.771.000

695,755.77

1.000

EACH

695,755.77000

0855 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

31,325.32000

0860 Sanitary Facility 0.000

1.000

620-00020  
 

25,171.471.000

25,171.47

1.000

EACH

25,171.47000

CAT 720,927.24720,927.24752,252.56CURRENT AMT0400 $ $ $

$ 3,283,365.093,283,365.09$33,494,196.51$CURRENT AMTPROJECT TOTAL


